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Item Title Detail

1 Other important observations I conducted a shop floor walkthrough at 09:30 today.  ZPMC was observed 

performing tack and root welds on skin plate splices for the 89-m tower 

mock-up section.  ZPMC was observed performing UT on longitudinal 

stiffeners of the 114-m mock-up section.  No activity was observed in the 

OBG deck panel shop floor, and the OBG bottom panel shop floor was not 

prepared for fabrication.

2 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  The tower 

mock-up diaphragm flange plates that were bent at Wuxi from 06-Oct-07 

have arrived to Changxing Island.  ABF/ZPMC reported that there were 

gaps as large as 8 mm between one of the flange plates and the diaphragm 

plate fabricated at Changxing Island.  ABF stated that the flange plates were 

within 5 mm of the dimensional checking template at Wuxi.  The template 

is en-route to ZPMC for verification.

ABF asked if a list of material that was not reviewed with RFI-786R02 

could be submitted for acceptance under the approval given for that RFI.  

There is a material list of approximately 78 pages that was mistakenly not 

submitted with the RFI.  For approximately 8 pages of the material on that 

list, ZPMC only has faxed copies of MTRs.  Original MTRs are en-route 

from the mill.  ZPMC stated that the material needed to be verified for OBG 

bottom and side panel fabrication, which reportedly was to begin on 

Monday, 15-Oct-07.  CT will discuss the issue internally if the submittal 

will be accepted.

There was a discussion about a material substitution that was approved 

under RFI-556R00.  The RFI approved use of Q235 material for the tower 

mock-up only.  ABF stated that the CVN value listed on the MTR of 

material received did not meet Q235 standards.  ABF asked if the material 

may be submitted for use on the mock-up.  CT will discuss the issue 

internally if the material may be submitted for acceptance.
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ABF stated that they have 4 reference blocks for the closed rib UT 

procedure that have been made to the required accuracy.

ABF stated that they will be ready to inspect joint geometry of closed ribs 

for the weld trials tomorrow, 12-Oct-07 at 08:00.  CT stated that they will 

be present to witness and verify ABF's inspection.  ABF stated that ZPMC 

intends to perform tack welding and grinding for the closed rib weld trial on 

Monday, 15-Oct-07.  All welding for the weld trial then will be completed 

the next day.

ABF requested a meeting with CT upper management to discuss start of 

fabrication for the OBG bottom and side panels.  ABF requested this 

meeting to be conducted on Monday, 15-Oct-07.

3 Key conversations The outstanding issues from the Daily Meeting were discussed internally by 

CT at approximately 17:00 in the CT Pudong Office at the Marriott 

Executive Apartments.  It was decided that the material lists that were not 

provided and reviewed under RFI-786R02 may be submitted for acceptance. 

 It was decided that the Q235 material referenced in RFI-556R00 may be 

submitted for acceptance for the tower mock-up only.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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